
Figure 1.  Project Timeline 
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Figure 2.  Project Flow Diagram 
Development of Drinking Water Policy 

Central Valley Region Basin Plan 
 
 

Task 2: Identify existing data for all 
identified constituents. 

Summary report identifying 
data that are available and 
may be of use. 

Task 3(a):  For each constituent: 
•  Develop a basic conceptual model 

addressing sources, transport, and 
transformation processes 

•  Identify knowns/unknowns 
•  Identify data gaps 
•  Develop criteria for prioritization 
•  Prioritize constituents 

List of priority constituents.

Task 3(b):  For each priority 
constituent: 
•  Refine conceptual model 
•  Identify & use analytical 

tools/models 
• Determine data needs

Task 4: Develop database of critical 
information for use in policy 
development. 
Populate database w/existing data. 
Enter new data as it becomes 
available. 

Functional database. 

Workshops for each constituent 
to critique conceptual models 
and develop prioritization 
criteria. 

Task 5: Identify essential monitoring 
needs and develop monitoring 
program. 

Task 7: Conduct essential 
monitoring. 

Task 8: Conduct pollutant load 
evaluation. 

Task 9: Identify potential control 
alternatives. 

Report identifying point 
and non-point sources of 
concern. 

Stakeholder 
Workshops 

Report identifying 
alternatives and viability of 
alternatives. 

Continuously evolving 
conceptual model and 
analytical tools – further 
refined as data is gathered 
and assessed. 
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